
   

MINUTES OF THE TOWNSHIP OF STIRLING-RAWDON SPECIAL COUNCIL  

MEETING HELD ON JANUARY 5, 2010 
 

MEMBERS PRESENT: Mayor Peter Kooistra, Deputy Mayor Michael Regan and 

Councillors Marian Bastedo, Abby Wigger and Jeremy Solmes  

 

ALSO PRESENT:  Brian Foley, Police Chief  

    Gene Thompson, Fire Chief 

    Megan Abraham, The Community Press 

    Richard Turtle, The EMC 

 

The Mayor called the special meeting to review documentation pertaining to a joint police / 

fire facility and to make a decision on how to proceed.   

 

The Clerk provided a synopsis / overview of information received to date and Council 

reviewed the following documentation pertaining to accommodating the Township’s Police 

and Fire services. 

 

MOTION #1 

 

Moved by Councillor Wigger        

Seconded by Deputy Mayor Regan      

“That the Police / Fire Engineering meeting summary dated November 24, 2009 be received 

and filed.”  Carried. 

 

MOTION #2 

 

Moved by Councillor Wigger        

Seconded by Councillor Solmes      

“That Council acknowledge receipt of a letter dated December 1, 2009 enclosing a concept 

floor plan for a proposed police services building and firehall.”  Carried. 

 

MOTION #3 

 

Moved by Deputy Mayor Regan      

Seconded by Councillor Bastedo        

“That Council acknowledge receipt of a letter dated December 21, 2009 from Eastern 

Engineering outlining methods of construction for a proposed Police Services Building & 

Firehall and recommending a construction management approach.”  Carried. 

 

MOTION #4 

 

Moved by Councillor Solmes        

Seconded by Councillor Bastedo        

“That the Police / Fire Engineering meeting summary dated December 22, 2009 be received 

and filed.”  Carried. 

 

MOTION #5 

 

Moved by Deputy Mayor Regan      

Seconded by Councillor Wigger     

“That the Clerk’s report dated December 24, 2009 be received as information”.  Carried. 

 

There was discussion on the “Construction Management Approach” versus the “Design 

Build” approach for the construction of a new facility. 
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MOTION #6 

 

Moved by Councillor Solmes        

Seconded by Councillor Wigger        

“That the Township proceed as originally planned, with the “Design Build” construction 

method given the apparent time constraints 

 

and further that the tender consist of two parts being:  

- pricing for a Joint Police / Fire facility  

- pricing for a Police only facility.”  Carried. 

 

     

ADJOURNMENT 

 

The meeting was adjourned by the Mayor.   

 

 

     ____________________________ 

       MAYOR 
 

 

 

       ___________________________  

       CLERK 


